

1 BILL NO. S-88-01-12

2 SPECIAL ORDINANCE NO. S-40-88

3 AN ORDINANCE approving Change
4 Order No. 1 and (FINAL) with
5 T & G EXCAVATING, in connection
6 with the Board of Public
7 Works and Safety of the City
8 of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION. 1. That Change Order No. and (FINAL)
12 with T & G EXCAVATING, in connection with the Board of Public
13 Works and Safety, for:


14 this Change Order is necessary
15 because of the following:
16 to equate contract amounts
17 for work actually performed;

18 involving a net increase of One Thousand, Thirty-Seven
19 and 21/100 Dollars (\$1,037.21), all as more particularly
20 set forth in the specifications, and which is on file with
21 the Office of the Board of Public Works and Safety and
22 is by reference incorporated herein, made a part hereof,
23 and is hereby in all things ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full
25 force and effect from and after its passage and any and
26 all necessary approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 J. Timothy McCaulay, City Attorney

CHANGE ORDER

Change Order No. One (FINAL)
 Project No. W.O. 63893
 Name of Project Garden Park Feeder Main

Contract No. _____
 Resolution No. 1035-86
 Board Order No. 48-86
 Date Jan. 8, 1988

To: T & G Excavating
 (Contractor)

77-220-30
 1/20/88

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached Sheet			
			Total Decrease		
			Total Increase		
Net (Decrease) (Increase)			Contract Price		

The sum of \$ 1037.21 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 177,471.45
Current Contract Price Adjusted by Previous Change Order	\$ 177,471.45
New Contract Price Including This Change Order	\$ 178,508.66

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Arny Elthart (Chief Water Engineer) Date 1/15/88

Accepted by: Thomas M. Strohman, Jr. (Contractor) Date 1/13/88

Approved by: Chris J. Yell (City Engineer) Date 1-15-88

Approved by: Robert D. ... (Chm. Bd. of Works) Date 1-20-88

Robert D. ... (Member Bd. of Works) Date 1-20-88

David Lillott (Member Bd. of Works)

Attested by: Helen V. Gochenaux (Clerk) Date 1-20-88

Change Order No. One (FINAL)

Resolution No. 1035-86

Board Order No. 48-86

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: To equate contract amounts for work actually performed.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None.



Gary Reinke Engineer

ATTACHMENT TO CHANGE ORDER

[illegible]

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City of Webster (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock, _____ M., E.S.T.

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
<u>TOTAL VOTES</u>	<u>8</u>			<u>1</u>
<u>BRADBURY</u>	<u>✓</u>			
<u>BURNS</u>	<u>✓</u>			
<u>GiaQUINTA</u>	<u>✓</u>			
<u>HENRY</u>	<u>✓</u>			
<u>LONG</u>	<u>✓</u>			
<u>REDD</u>	<u>✓</u>			
<u>SCHMIDT</u>				<u>✓</u>
<u>STIER</u>	<u>✓</u>			
<u>TALARICO</u>	<u>✓</u>			

DATED: 2-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-40-88
on the 23rd day of February, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of February, 1988, at the hour of 11:00 o'clock PM, E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24th day of February, 1988, at the hour of 2:00 o'clock P, E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1 and Final for Res. 1035-86, GardenPark Feeder MainDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 1035-86, GardenPark Feeder Main, is necessary to equate contract amounts for work actual
performed. T & G Excavating is the contractor.*88-02-12*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$1,037.21

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-02-12


REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change
Order No. 1 and (FINAL) with T & G EXCAVATING, in connection
with the Board of Public Works and Safety of the City of
Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)X

YES


NO




PAUL M. BURNS
CHAIRMAN



CHARLES B. REDD
VICE CHAIRMAN



MARK E. GIAQUINTA



SAMUEL J. TALARICO

JAMES S. STIER

CONCURRED IN

2-23-88



Sandra E. Kennedy
City Clerk